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The Phase 4 Interior Office Modification reimagined Level 02 of Suite 100 at 800 Battery Avenue SE,
transforming it into a refined corporate environment aligned with Shake Shack's evolving workplace
standards. The project integrated executive offices, open work areas, conference rooms, training
spaces, lounge environments, and full MEP and life safety system upgrades within an occupied
commercial building.

SCOPE OF WORK

01 02 03
OFFICE SPACES STRUCTURAL MEP SYSTEMS

Executive suites, open office Framing modifications to Full mechanical, electrical,

areas, conference rooms, integrate new program and plumbing upgrades to

training rooms, and lounge requirements and support revised layouts and

environments accommodate revised layouts occupancy loads

04 05 06
LIFE SAFETY ACCESSIBILITY FINISHES

NFPA 101 (2024) compliance,
fire marshal coordination with
Cobb County, occupant load
verification

Phased documentation

ADA-compliant fixture
upgrades and accessibility
detailing throughout the
renovated space

On schedule

Enhanced finish packages
and interior detailing with
specialty systems and
building infrastructure

Cobb County AHJ




CONSTRUCTION
MANAGEMENT

OLIO acted as the central
coordination point between Shake
Shack, design consultants,
engineers, specialty trades, and the
local AHJ.

DESIGN

Nelson Architecture & Interiors
Salas O'Brien

Stanley D. Lindsey & Assoc.

COORDINATED
DISCIPLINES

CODE COMPLIANT
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PROACTIVE COORDINATION

Early alignment between architectural intent and
established
collaboration with Nelson Architecture, Salas O'Brien, and

constructability  was through  close
Stanley D. Lindsey & Associates. Structural modifications,
plumbing relocations, HVAC rebalancing, and electrical
upgrades were coordinated to eliminate field conflicts
prior to construction.

LIFE SAFETY & CODE COMPLIANCE

Strict adherence to NFPA 101 (2024) governed occupant
load verification, evacuation planning, and fire marshal
coordination with Cobb County. Permit responses,
inspection scheduling, and final occupancy approvals were
managed to ensure compliant and smooth turnover.

OPERATIONAL CONTINUITY

Service interruptions to electrical, water, and HVAC
systems were tightly managed and coordinated with the
building owner. Dust control, temporary protections, and
phased sequencing safeguarded adjacent occupied spaces
at all times throughout construction.

QUALITY CONTROL & DOCUMENTATION

Rigorous submittal review, digital documentation
management, and As-Built record drawing preparation
ensured accuracy at closeout. Warranty documentation,
maintenance manuals, and comprehensive electronic
closeout packages were assembled for long-term

operational support.
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RESULTS & IMPACT

SHAKE SHACK SOUTHERN SUPPORT OFFICE | ATLANTA, GA

Indoor Air Quality Responsible Products

Meets current certification standards HPDs and EPDs on all specified materials
Acoustic Performance ADA Compliance

Enhanced partition performance Accessible fixtures and detailing throughout

Energy Compliance

Mechanical systems meet energy code
requirements

THE OUTCOME

The completed Phase 4 Interior Office Modification delivers a refined corporate space tailored to Shake Shack's
Southern region leadership and operations teams. The upgraded environment enhances collaboration, executive
functionality, and employee experience while maintaining strict adherence to building codes, life safety
requirements, and quality benchmarks.
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